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California Marine Life Protection Act Initiative:
Suggested Timeline and Work Plan for Preparing
the draft Master Plan Framework

The charge to the Task Force by Secretary Chrisman requires the development of a draft
Master Plan Framework, which will include specific programmatic goals and
recommendations for the future design, implementation and management of networks of
marine protected areas, including necessary monitoring, adaptive management,
enforcement, and funding.

Preparation of the Framework should be in accord with the following timeline:

What Who When
Prepare suggested table of contents for draft Master Plan Staff 10/15
Framework
Approve suggested table of contents Task Force 10/24
Gather public comments and information for the draft Staff 10/25-11/12
Master Plan Framework
Prepare draft text of first draft Master Plan Framework Staff 11/1-12/3
Review draft text Science Team Dec mtg
Review draft text Task Force Dec mtg
Gather and incorporate pubic comment on first draft text Staff 12/3-1/1
Revise draft text Staff 12/15-1/24
Review revised draft text Task Force Jan mtg
Review revised draft text Science Team Jan mtg
Gather and incorporate public comments on second draft Staff 1/24-2/14
text
Revise draft text Staff 2/14-2/28
Consider and approve final draft text Task Force March mtg
Forward final draft text to the Department Staff March 15




